Project Plan

GameBoxd

Industry Partner	
Primary Instructor	Anjana Shah
Team Member	Thinh Phan
Team Member	Vy Nguyen
Team Member	Hyechan Yeo
Team Member	Jon Adrian Lee Alvaro
Team Member	

Document Revision History

Revision #	Date
1.0	September 6, 2025
2.0	January 16, 2026

Table of Contents

Executive Summary **3**

Project Approvers, Reviews and Distribution List **3**

Scope 4

Deliverables **4**

Assumptions **5**

Dependencies **5**

Risk Management **5**

Communication **6**

Reporting 6

Meetings 6

Task Listing (WBS- Work Breakdown Structure) **7**

Gantt Chart **8**

Milestones **10**

RAM – Responsibility Assignment Matrix **11**

Approval **11**

1. Executive Summary

The following describes the project to be executed.

Objective	To design and implement **A Social Video Game Journal & Discovery Platform**, a mobile application that allows gamers to log, review, and socially discover video games. The platform emphasizes community-driven engagement, backlog management, and integration with external game databases.
Corporate Goals Addressed	Provide a **community-first platform** for authentic player-driven reviews. Enable **personal game journaling** and backlog tracking. Leverage **external APIs (RAWG/IGDB)** to ensure accurate and up-to-date game data. Encourage **social discovery** by allowing users to follow friends, share reviews, and view activity feeds. Deliver a **scalable and user-friendly system** as part of a capstone learning experience.
Planned Start Date	September 15, 2025
Planned End Date	April 2, 2026

2. Project Approvers, Reviews and Distribution List

Approvers, reviewers and distribution list

Project Role	Name	E-mail	Date
Primary Instructor	Prof. Anjana Shah	Anjana.shah@georgebrown.ca	TBD
Team Leader	Thinh Phan	Thinh.Phan@georgebrown.ca	TBD
Front-End /UI-UX	Vy Nguyen	Vy.Nguyen2@georgebrown.ca	TBD
Backend/API	Jon Adrian Lee Alvaro	JonAdrianLee.Alvaro@georgebrown.ca	TBD
Full-Stack/Social	Hyechan Yeo	Hyechan.Yeo@georgebrown.ca	TBD

3. Scope

In Scope	Out of Scope
User account creation, authentication, and profile management	Monetization (ads, subscriptions).
Game logging features (Played, Playing, Wishlist, Backlog).	Game purchasing or in-app commerce.
CRUD operations for reviews and ratings.	Console/game launcher integrations.
Integration with RAWG/IGDB APIs for metadata.	Offline gameplay tracking.
Social features: activity feeds, follow system, likes, comments	
Basic analytics and gamification (badges, simple play stats, backlog reminders)	

4. Deliverables

Deliverable	Description
Working mobile application	Authentication, profiles, game logging.
Review & Rating System	CRUD-based reviews, aggregated scores.
API Integration	RAWG/IGDB metadata (title, cover art, release date).
Social Features	Follow system, activity feed, trending discovery.
Search & Filtering	Filter by title, platform, genre.
Gamification/Analytics	Playtime statistics, badges, backlog reminders.

5. Assumptions

This project makes the following assumptions;

- APIs (RAWG/IGDB) remain accessible and reliable.
- Users will have internet access.
- Early adoption will be among students and gaming communities.
- Development tools and hosting resources (GitHub, free-tier cloud services) are available.

6. Dependencies

The following are the internal and external dependencies that will have to be acknowledged and addressed;

- Dependence on third-party APIs (RAWG, IGDB).
- Dependency on GitHub Actions/CI for deployment testing.
- Limited hosting resources (student credits/free tiers).
- Team member availability and semester deadlines.

7. Risk Management

Potential Risk	Severity (H/M/L)	Likelihood (H/M/L)	Management Strategy
API rate limits or changes	H	M	Cache data; research alternate APIs.
Team member unavailability	H	M	Redistribute tasks; maintain clear documentation.
Feature creep (adding too much)	M	M	Strict scope control; align with HLR.
Data security/privacy issues	H	L	Use secure authentication (Firebase/Auth0).
Limited user adoption (low engagement)	M	L	Focus on gamification + social features.
Hosting/service outages	M	L	Use backups; monitor uptime.

8. Communication

Reporting

The following reports will be produced;

Report	Audience	Frequency
Weekly Progress Report	Instructor	Weekly
Project Status Report	Instructor	At end of applicable sprints (Week 4, 6, 10, 13)
Presentation 1	Class, Instructor	Week 6
Presentation 2	Class, Instructor	Week 13-15

Meetings

The following meetings/communication will be established;

Meeting	Purpose	Attendees	Frequency
Team Meeting	Sprint planning, progress updates	All team members	Weekly
Instructor Check-in	Project guidance and review	Instructor + Team Leader	Weekly
Presentation and Demo Sessions	Sprint demos and final project presentation	Team members + Instructor	Weeks 6 and 13-15

9. Task Listing (WBS- Work Breakdown Structure)

The following resource proposal template summarizes the resource hours committed to this project, upon final approval of this document.

Reference	Tasks	Duration	Dependency
A	Project Plan, Team Charter, Product Backlog, Sprint Backlog (Sprint 2)	1week (Oct 5)	Sprint1
B	System Requirements, Analysis & Design (Sprint 3)	2 weeks (Nov 2)	A
C	Wireframes, Prototype, Technical Requirements (Sprint 4)	Week 11-12	B
D	Presentation I (Sprint 1–2 Deliverables)	Week 6-7 (Oct 8)	A
E	Presentation II (Sprint 3–4 Deliverables)	Week 13-15	B-C
F	Final Capstone I Submission (Prep for Capstone II)	Week 15	All
G	Authentication & Profile Setup	Jan 12 – Jan 25, 2026 Week 1-2	A,B,C
H	Reviews & Ratings CRUD	Jan 26 – Feb 8, 2026 Week 3-4	G
I	Sprint 5: Project Status Report 1, Updated Project Plan	Feb 8, 2026 Week 4	A, G, H
J	Social Features (Follow, Feed)	Feb 9 – Feb 22, 2026 Week 5-6	H
K	Sprint 6: System Implementation 1 – Demo, Presentation	Week 5,6,7	J, H, G
L	API Integration (RAWG/IGDB)	Feb 23 – Mar 8, 2026 Week 7-8	J

M	Gamification & Analytics	Mar 9 – Mar 22, 2026 Week 9,10	L
N	Sprint 7: Project Status Report 3	Week 10	M, L
O	Testing, QA, Deployment	Mar 23 – April 2, 2026	ALL
P	Sprint 8: System Implementation 2 – Demo of Complete Project, Closure Report, Presentation	Week 13,14,15	ALL

10. Gantt Chart

Task											
	Date Sept 29 Oct 5	Date Oct 6-12	Date Oct 13-19	Date Oct 20-26	Date Oct 27-Nov 2	Date Nov 3-9	Date Nov 10-16	Date Nov 17-23	Date Nov 24-30	Date Dec 1-7	Date Dec 8-14
A											
B											
C											
D											
E											
F											

Task							
	Jan 12-25 Week 1-2	Jan 26-Feb 8 Week 3-4	Feb 9-22 Week 5-6	Feb 23-Mar 8 Week 7-8	Mar 9–22 Week 9-10	Mar 23-Apr2 Week 11-12	Week 13, 14, 15
G							
H							
I							
J							
K							
L							
M							
N							
O							
P							

11. Milestones

Major Activity or Milestone	Estimated Milestone Target date	Owner/Reviewer Team Members
Project Plan Approval (Sprint 2 Deliverables)	Oct 5, 2025	Instructor + Team
System Requirements & Design Complete (Sprint 3 Deliverables)	Nov 2, 2025	Team
Prototype & Technical Requirements Complete (Sprint 4 Deliverables)	Nov 16, 2025	Team
Presentation I (Sprint 1–2 Deliverables)	Oct 8, 2025	Team
Presentation II (Sprint 3–4 Deliverables)	Dec 1-14, 2025	Team + Instructor
Final Capstone I Submission	Dec 14-20, 2025	Team + Instructor
Authentication & User Profile Module Complete	Jan 25, 2026	Team
Reviews & Ratings CRUD Complete	Feb 8, 2026	Team
Sprint 5: Project Status Report Submitted	Feb 8, 2026	Team + Instructor
Social Features (Follow System, Activity Feed) Complete	Feb 22, 2026	Team
Sprint 6: System Implementation Demo	Feb 22, 2026	Team + Instructor
External API Integration (RAWG/IGDB) Complete	Mar 8, 2026	Team
Gamification & Basic Analytics Complete	Mar 22, 202	Team
Sprint 7: Project Status Report Submitted	Mar 22, 2026	Team + Instructor
System Testing, QA, and Deployment Complete	Apr 2, 2026	Team
Final System Demo, Closure Report & Presentation (Capstone II)	Apr 2, 2026	Team + Instructor

12. RAM – Responsibility Assignment Matrix

Project Name: Gameboxd
Project Leader: Thinh Phan

	Thinh	Vy	Jon	Hyechan
UI/UX Wireframe & Design	S	P		S
Authentication & Profile Setup	S	S	P	S
API Integration (RAWG/IGDB)			P	S
Social Features (Follow, Feed)			S	P
Reviews & Ratings CRUD	S		P	S
Gamification & Analytics	P	S	S	
Testing & Deployment (CI/CD, QA)	P		S	S

P = Primary S = Secondary

13. Approval

The signatures below indicate their approval of the contents of this document.

Project Role	Name	Signature	Date
Project Leader / DevOps & QA Lead	Thinh Phan	TP	January 16, 2026
Frontend Developer / UI-UX Designer	Vy Nguyen	VY	January 16, 2026
Backend Developer / API & Database Specialist	Jon Adrian Alvaro	AA	January 16, 2026
Full-Stack Developer / Social Features Lead	Hyechan Yeo	HY	January 16, 2026