Project Status Report I

Date of Report Issue/Prepared: February 5, 2026

Report Prepared By Team Members: Thinh Phan, Adrian Lee, Hyechan Yeo, Vy Nguyen

Employer/Organization (if applicable) :

Project Name:	GameBoxd	
Project Team :	#32: Thinh Phan, Hyechan Yeo, Adrin Lee, Vy Nguyen	
Period Reporting:	Start Date: **Jan 12, 2026**	End Date: **Feb 06, 2026**
Overall Project Health	Green (Good) / Yellow (Warning) / Red (Bad)	

Summary

Project Status Summary
Successfully completed the project scope pivot from a combined web and mobile application to a mobile-only application, along with a revised project plan and project summary. The project is currently on track in accordance with the Work Breakdown Structure and Gantt Chart. As of February 6, 2026, completed features include Authentication and Profile, Reviews and Ratings CRUD, and Social Features within the project scope.

Accomplishments As Planned	Planned but not Accomplished
Authentication and Profile Setup	
Ratings and Review CRUD	

Upcoming Objectives for **Feb 07, 2026 to Mar 13, 2026**

	Planned Activities/Tasks for Next Period		
Activity/Task	Assigned To <name/s>	Duration <days>	Date
Social Features (Follow/ Activity Feed)	TEAM	February 9 – 22	Feb 9 – Feb 22, 2026
API Integration	Adrian , Thinh	February 23 – March 8	Feb 23 – Mar 8, 2026

	Milestones for Next Period	
Milestone (Objective)	Assigned To	Delivery Date
Social Features (Follow System, Activity Feed) Complete	Team	February 22, 2026
External API Integration (RAWG/IGDB) Complete	Team	March 8, 2026

Managing Issues and Risk (for current reporting period and next period)

Issues/Problems	Resolution Strategy	Due Date
Arriving to in class Meetings on Wednesdays in room C401 at George Brown College.	Meet and communicate online via Telegram or Discord.	N/A

Upcoming Risks	Risk Ranking (Hi, Med, Low)	Risk Impact (Hi, Med, Low)	Mitigation Strategy
Team availability conflicts due to academic workload	Low	Medium	Redistribute tasks as needed and maintain clear communication
Delays in API integration due to unfamiliar endpoints	Medium	Medium	Review API documentation early, assign dedicated API tasks, and implement integration incrementally.
Increased bug count during feature integration	Medium	Medium	Perform continuous testing, peer code reviews, and incremental QA during development.
External API rate limits or API changes (RAWG/IGDB)	Medium	High	Implement request caching, monitor API usage limits, and prepare fallback metadata handling.

NOTE: Attach additional sheets if insufficient space available

Submission Guidelines:

Please submit as "W26_T<team number>_ProjectReport1".
For e.g., W26_T99_ProjectReport1

This is a group submission i.e. one per group.

Due Dates:

Sunday, Feb 08, 2026 (11:59 p.m.)

Project Status Report II

Date of Report Issue/Prepared: March 13, 2026

Report Prepared By Team Members: Thinh, Adrian, Vy, Hyechan

Employer/Organization (if applicable) :

Project Name:	Gameboxd – A Social Video Game & Discovery Platform	
Project Team :	Team32	
Period Reporting:	Start Date: **Feb 07, 2026**	End Date: **Mar 13, 2026**
Overall Project Health	Green (Good) / Yellow (Warning) / Red (Bad)	

Summary

Project Status Summary
The main features of both the mobile app and web backend have been implemented. These include user authentication and profile setup, Reviews and Ratings CRUD functionality, and core social features such as following users and viewing a review feed. Remaining work within the project scope includes integrating the external game API, implementing Firebase Authentication, and configuring the MongoDB Atlas cloud database.

Accomplishments As Planned	Planned but not Accomplished
User Authentication & Profile setup	**External API Integration**
Reviews and Ratings CRUD functionality	
Social Features (Follow, Feed)	

Upcoming Objectives for **Mar 14, 2026 to Apr 02, 2026**

	Planned Activities/Tasks for Next Period		
Activity/Task	Assigned To <name/s>	Duration <days>	Date
External API Integration	Adrian, Vy	8 Days	March 19, 2026
Firebase Auth	Hyechan, Thinh	6 Days	March 26, 2026
QA Testing	Team	All days	April 2, 2026

	Milestones for Next Period	
Milestone (Objective)	Assigned To	Delivery Date
External Game API Integration Completed	Adrian, Vy	March 19, 2026
Firebase Authentication Implemented	Hyechan, Thinh	March 26, 2026
Application Feature Integration Complete (Backend + Mobile)	Team	March 30, 2026
QA Testing and Bug Fixing Completed	Team	April 2, 2026

Managing Issues and Risk (for current reporting period and next period)

Issues/Problems	Resolution Strategy	Due Date
External API integration not yet implemented	Assign a team member to implement and test the IGDB API integration in the backend	March 19, 2026
Firebase authentication not fully configured	Configure Firebase Auth and test login/registration with the mobile application	March 26, 2026
Backend and mobile app integration still in progress	Conduct integration testing between backend services and the mobile application	March 30, 2026

Upcoming Risks	Risk Ranking (Hi, Med, Low)	Risk Impact (Hi, Med, Low)	Mitigation Strategy
External API integration issues or rate limits	Med	Med	Use fallback data or cached game data if API fails
Firebase authentication configuration errors	Med	High	Test authentication early and verify configuration before final deployment
Integration bugs between backend and mobile app	Med	High	Schedule QA testing and debugging before final submission

NOTE: Attach additional sheets if insufficient space available

Submission Guidelines:

Please submit as "W26_T<team number>_ProjectReport2".
For e.g., W26_T99_ProjectReport2

This is a group submission i.e. one per group.

Due Dates:

Sunday, Mar 15, 2026 (11:59 p.m.)